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Building Tomorrowôs Campuses



PROJECT STATUS

GMP

Amount

Amount 

Billed Thru 

June

%

Comp.

Ownerôs 

Contingency

BTC 

Contingency

$   20,503,707$  18,024,066 88% $     111,993 $   265,174











Schedule Status
×Scheduled Completion: August 2009

ÁAll Exterior Masonry And Cast Stone Has Been 

Completed

ÁGym Floors Have Been Installed And Are Being 

Stained And Painted

ÁTelescoping Bleachers Have Been Installed In The 

Practice Gym, In The Main Gym Next Week

ÁDisplay Cases Have Been Installed And Stained

ÁCasework Continues Throughout The Building

ÁFloor And Wall Tile Is Nearing Completion

ÁTrack Surface Has Been Installed, And Is Getting 

The Striping And Color
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