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Schedule Status
×Scheduled Completion: August 2009

ÁExterior CMU Block Is 95% Complete

ÁInterior Block Continues In Area F And Area A

ÁExterior Stud Framing Is Complete

ÁBleachers Have Been Poured And Handrails Are 

Being Installed

ÁArea A And Area C Roof Has Been Completed

ÁExterior Masonry Continues In Area A And Above 

The Roof Line

ÁPainter Has Started Block Filling In Area A



Looking Ahead
ÁThe Roofer Will Begin The Gymnasiums This Week

ÁEntire Building Will Be Completely Roofed By The 

End Of The Month

ÁTile Will Begin In The Kitchen Area 

ÁPainting Will Start In The Gymnasium In The Next 

Couple Of Weeks

ÁSplit Face Block And Arches Will Continue Around 

The Perimeter Of The Building

ÁElectrical/Plumbing  Wall Rough-in Will Continue 

As Block And Studs Go Up

ÁSetting Of The RTUôs (Roof Top Units) Is 

Scheduled For April 4, Time To Follow



PROJECT STATUS

GMP

Amount

Amount 

Billed Thru 

February

%

Comp.

Ownerôs 

Contingency

BTC 

Contingency

$   20,503,707$  11,862,040 58% $     540,476 $   303,145






